

## VISIT Deliverable Report Cover Sheet

Workpackage:	WP2: Development of EOM BR VCSEL (Technical Project Coordination)
Deliverable number	D2.7
Deliverable name	Project Plan Update
Lead beneficiary:	VIS
Workpackage leader (name):	VIS
Description writer (name):	James Lott
Date planned:	31.05.2010
Date finished:	31.05.2010

Deliverable reached  not reached

Deliverable description and summary of achieved results (max. 2400 char.):

This is the second of two Project Plan Updates. The first Project Plan Update described in Deliverable D2.6 was completed and thus documented on 05 May 2009. Refer to D2.6 for a summary of the aim of a Project Plan Update. Also, refer to D2.6 for a description of the European Commission- approved changes made to the VISIT Project Plan during Year 1 (during the period 01 June 2008 through 31 May 2009).

The VISIT Project partners conducted an Internal Project Review Meeting on 12 May 2010 in Berlin. The meeting was delayed by about a month due to travel disruptions caused by the eruption of the Eyjafjallajökull volcano in Iceland. At this review meeting the VISIT Project partners reviewed and briefly discussed the current text of Annex I –Description of Work (DoW) and found no compelling reason to modify the DoW text.

As reported in the Consolidated Project Technical Review Report Involving Independent Experts dated 17 October 2009 the VISIT Project partners requested a transfer of the remaining work on Task 5.4 and Deliverable 5.4 (about 5 person-months) from Intel (INT) to Tyndall (TNI). In the report the EC FP7 VISIT Project Officer and the two VISIT Project Reviewers wrote, “The transfer is accepted. No DoW amendment appears necessary for this minor change [although it should be included in the next DoW amendment that becomes necessary for other reasons].”

Thus since the completion of D2.6 on 05 May 2009 the VISIT Project Coordinator Prof. Dr. Bimberg (TUB) has not submitted a request to the European Commission to modify Annex I –Description of Work. As a result, the Annex I –Description of Work remains unchanged for VISIT Project Year 2 (01 June 2009 through 31 May 2010).

Contributors:

VIS, TUB