

## VISIT Deliverable Report Cover Sheet

Workpackage:	WP2: Development of EOM BR VCSEL (Technical Project Coordination)
Deliverable number	D2.6
Deliverable name	Project Plan Update
Lead beneficiary:	VIS
Workpackage leader (name):	VIS
Description writer (name):	James Lott
Date planned:	29.05.2009
Date finished:	05.05.2009

Deliverable reached  not reached

### Deliverable description and summary of achieved results (max. 2400 char.):

Within Workpackage 2, VI Systems (GmbH) (VIS) on behalf of the VISIT Project Coordinator Prof. Dr. Bimberg has the responsibility to continuously plan, monitor, and ensure the VISIT Project's successful technical progress. Within the scope of this responsibility VIS initiates and actively engages in frequent verbal and written communication with all Project partners and facilitates frequent communication and interaction between each of the Project partners. The overall aim is to ensure that the VISIT Project proceeds in a smooth and efficient fashion and that all potential or unexpected problems or roadblocks are immediately addressed and resolved to every participant's benefit by the Coordinator. Additionally, VIS is tasked in support of the Coordinator to ensure that each Project partner is aware of their due dates for Deliverables and Milestones, their roles and responsibilities in joint or interconnected work with other partners, and of the published Timelines for the overall Project. As such, VIS is charged with the critical task of ensuring the smooth functioning and integration of all Project tasks, both of an independent and of a linked nature.

Based on VISIT Project partner feedback and for example issues discussed during the first VISIT Project Review held in Brussels on 08 December 2008, the Coordinator submitted to the European Commission (EC) Addendum Number 1 (Modification of Annex I –Description of Work) dated 18 March 2009 with a request for approval. This addendum is the latest VISIT Project Plan Update. The primary addendum request was a change to the VISIT Deliverables and Milestones – some were deleted and a few were added. The EC approved this addendum by letter dated 28 April 2009.

The next VISIT project Plan Updated is due no later than 31 May 2010 (the end of Project Month 24), and will be reported in Deliverable D2.7.

Attachment: EC letter dated 28 April 2009

Contributors:

VIS, TUB

## VISIT Deliverable Report Attachment

---

Deliverable number: | D2.6  
Deliverable name: | Project Plan Update

---



EUROPEAN COMMISSION  
Information Society and Media Directorate-General  
Components & Systems  
The Director

Brussels, **28 AVR. 2009**  
INFSO G05 MH/EC  
D(2009)114755

MS. SIMONE LUDWIG  
TECHNISCHE UNIVERSITAET BERLIN  
STRASSE DES 17. JUNI 135  
10623 BERLIN  
GERMANY

### REGISTERED WITH ACKNOWLEDGEMENT OF RECEIPT

Dear Ms. Ludwig,

**Subject: Amendment No. 2 to grant agreement No. FP7-ICT-224211 - VISIT  
Project "VISIT - Vertically Integrated Systems for Information Transfer"  
Your letter requesting amendment dated 27/03/2009  
Ref. FOR 4**

With reference to the above letter, this is to inform you that the Commission agrees to your request to modify the grant agreement as follows:

#### Change of coordinator's name and addresses

The address specified in Article 8.1 of the grant agreement is modified as follows:

For the *coordinator*: Ms. Simone Ludwig  
Strasse des 17. Juni 135  
10623 BERLIN  
GERMANY

The address specified in Article 8.2 of the grant agreement is modified as follows:

For the *coordinator*: [simone.ludwig@tu-berlin.de](mailto:simone.ludwig@tu-berlin.de)

#### Modification of Annex I - Description of Work

Annex I - Description of Work is modified.

Addendum No.1 dated 18/03/2009 shall be incorporated as part of Annex I to the grant agreement. In case of conflict between Annex I and any provisions of Addendum No.1 the latter shall prevail.

European Commission, B-1049 Brussels - Office: BU31 05/041  
Telephone: direct line (+32-2) 296.90.43, switchboard : Fax: (+32-2) 296.83.90  
Email address: MICHAEL.HOHENBICHLER@EC.EUROPA.EU  
Amendment creation date 21/04/2009 1/2